

June 26, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-123

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **Notice of Protest 002: Owner Delayed BRT Station Design Delivery**
Reference: §1-04.5 (2) Procedure, Protest, and Dispute by the Design-Builder

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter No. 199, Notice of Protest 002: Owner Delayed BRT Station Design Delivery Reference: §1-04.5 (2) *Procedure, Protest, and Dispute by the Design-Builder*, dated June 12, 2025.

WSDOT has reviewed Skanska serial letter No. 199 and finds the supplemental information is insufficient to evaluate the protest and fails to include all required information. WSDOT is requesting additional information be submitted within 15 Calendar Days of this letter which is July 11, 2025. In the response, please include the following information:

1. The date and nature of the protested order, direction, instruction, interpretation, or determination.
2. A review of the Contract Documents/Design Documents referenced to support the protest. (i.e.: Why this request is not prohibited by RFP Section 1-04.4(5) Matters Not Eligible for Change Orders, sub-bullets b, c, d, h, j, k, l, m, n, o, and p).

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn C. Pao, P.E.
Project Director
EP:dh

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, M. Chong, N. Bergeman, R. Gehrlein, E-File