



Brickyard - Fish Passage Task Force Meeting Minutes: Meeting #56

Meeting Date Feb 24, 2026 **Meeting Time** 01:00 pm - 02:00 pm Pacific Time (US & Canada)

Meeting Location Brickyard Office - 18911 N Creek Pkwy Bothell, WA 98011 Suite 300 **Video Conferencing Link** [Join Meeting Link](#)

- Overview**
- **Juanita Creek:**
 - WDFW
 - **WDFW Questions:**
 - Sediment size (NFP, 25L, QB405, QB527, Juanita)

Notes

Attachments

Scheduled Attendees

Name	Company	Phone Number	Email	Attendance
Meredith Cote	AECOM (Seattle)		meredith.cote@aecom.com	Present
Seth Gentzler	AECOM (Seattle)		seth.gentzler@aecom.com	Absent
Jon Guerrero	AECOM (Seattle)		jon.guerrero@aecom.com	Present
Curtis Jones	AECOM (Seattle)		curtis.jones@aecom.com	Present
Yacoub Raheem	AECOM (Seattle)		yacoub.raheem@aecom.com	Absent
Sammy Tu	AECOM (Seattle)		sammy.tu@aecom.com	Present
Document Control - Skanska	Skanska USA Civil West		brickyarddoccontrol@skanska.com	For Distribution Only
Erin Gaffney	Skanska USA Civil West	P: (951) 206-6633	erin.gaffney@skanska.com	Present
Tanner Peters	Skanska USA Civil West		tanner.peters@skanska.com	Absent
Patrick Prendergast	Skanska USA Civil West		patrick.prendergast@skanska.com	Absent
Kyle Sharrer	Skanska USA Civil West	P: (909) 721-9753	kyle.sharrer@skanska.com	Present
Danny Snyder	Skanska USA Civil West		daniel.snyder@skanska.com	Absent
Parker Wutherich	Skanska USA Civil West		parker.wutherich@skanska.com	Absent
Nancy Alpuche	Washington State Department of Transportation		alpucna@wsdot.wa.gov	For Distribution Only
Sonia Berriz	Washington State Department of Transportation		berrizs@consultant.wsdot.wa.gov	Absent

Name	Company	Phone Number	Email	Attendance
Rachel Gehrlein	Washington State Department of Transportation		gehlra@wsdot.wa.gov	For Distribution Only
Ron Haukom	Washington State Department of Transportation		ron.haukom@wsdot.wa.gov	For Distribution Only
Emma Hutchinson	Washington State Department of Transportation		emma.hutchinson@wsdot.wa.gov	For Distribution Only
Philip Larsen	Washington State Department of Transportation		larsenp@wsdot.wa.gov	For Distribution Only
Janka Lovering	Washington State Department of Transportation		loverinj@consultant.wsdot.wa.gov	Absent
Sokha Men	Washington State Department of Transportation		mens@wsdot.wa.gov	For Distribution Only
Rachel Waitt	Washington State Department of Transportation		rachel.waitt@wsdot.wa.gov	For Distribution Only

Attendees

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
1.1	1	Additional Attendees				Open
Description Meeting attendance.						
Official Documented Meeting Minutes - Bryan Holman (WSDOT) - Jenny Gaus (City of Kirkland) - Gabe Ng (WSDOT) - Alicia Toney (WSDOT) - Terry Bondy (WSDOT) - Jen Shore (Atlas) - Mika Miyamoto (Atlas) - Jason Pang (WSDOT)						
Previous Meeting Minutes Feb 10, 2026 - Bryan Holman (WSDOT) - Jenny Gaus (City of Kirkland) - Gabe Ng (WSDOT) - Alicia Toney (WSDOT) - Terry Bondy (WSDOT) - Jen Shore (Atlas) - Mika Miyamoto (Atlas) - Jason Pang (WSDOT)						

Stream / Hydraulics

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.1	28	Juanita Creek Stream Design				Open
Description • Juanita Creek: ◦ Buried Riprap Comments						
Official Documented Meeting Minutes • Streambed aggregate size justification: ◦ Design sent to WSDOT for review ◦ WSDOT comments regarding next steps: ▪ Sediment layout ▪ Constructability of streambed aggregate ▪ ACTION: WSDOT to provide comments • Elements to resolve prior to finalizing aggregate size: ◦ Stream grade into revised hydraulic model, this week • If modeling or other design changes aggregate size, permitting would need to be modified ◦ Design of Streambed mix, meander bars, deformable grades, outfalls, and riparian planting are required for HPA modification per HPA permit						
Previous Meeting Minutes Feb 10, 2026 • Met with WDFW last week. Goal was to get concurrence on design approach for upstream reach ◦ Step pools eliminated. Riffle pools planned to move forward. ◦ Sediment size: ▪ Changes in morphology will inform the sediment size to be proposed. ▪ WDFW noted they'd be comfortable with variations in aggregate sizes within different limits of stream. ▪ Design to provide anticipated gradation sizes to WSDOT and WDFW. Target 2/20/26. ◦ Design to send meeting minutes for WDFW meeting. • Juanita HPA Provision: Existing main stream to be maintained as side channel with 2-year flood limits. ◦ Achieving this is unlikely. WDFW noted they would consider deviations, would need to incorporate into HPA modification. ◦ WSDOT understood WDFW comments to be design for the 2-year water surface elevations with relief of future maintenance. ▪ Design did not understand this from WDFW comment. Design understood that the 2-year requirement would be removed as a provision. ▪ WSDOT and design agree to "Design a high-flow channel" as modification to HPA. ◦ Any changes to the HPA will need to go through Atlas and WSDOT.						

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.2	28	Stream 25L Stream Design				Open
Description • Stream 25L ◦ Follow up on WSDOT on comment concurrence						
Official Documented Meeting Minutes • Streambed aggregate size: ◦ Justification sent to WSDOT. ▪ ACTION: Design to send WSDOT updated Justification with WSDOT comments incorporated. ▪ ACTION: WSDOT to send to WDFW over the shoulder to verify we are on the correct path. ◦ WSDOT to close open RCSR comment. ◦ Streambed aggregate size was driving scour comments on the Structures and Geotech Design Packages. ▪ With resolution of the streambed aggregate size, comments can be closed. • Step pool: ◦ Comments to remain open. Require comanager review from WSDOT. ◦ Closing for PHD but to be resolved through FHD process.						
Previous Meeting Minutes Feb 10, 2026 <i>(None)</i>						

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.3	54	North Fork Perry				Open
Official Documented Meeting Minutes • Design sent revised streambed gradations and mixes to WSDOT for review. ◦ FHD to provide further description/justification which describes reference reach in greater depth. • NDC in process to incorporate. ◦ HPA requires plan set with gravel and boulder sizing. • To be packaged and sent as HPA Permit Modification.						
Previous Meeting Minutes Feb 10, 2026 <i>(None)</i>						

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.4	53	Queensborough I-405				Open
Description • QB405:						

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
		◦ DBIC comments				
		Official Documented Meeting Minutes • Design sent revised streambed gradations and mixes to WSDOT for review. ◦ FHD to provide further description/justification which describes reference reach in greater depth. • NDC in process to incorporate. ◦ HPA requires plan set with gravel and boulder sizing. • To be packaged and sent as HPA Permit Modification. • DBIC 049: ◦ Submitted to WSDOT 2/18/26. ◦ ACTION: WSDOT to review ◦ Pile delivery 5/1/26. Need resolution prior to RFC and install wing walls.				
		Previous Meeting Minutes Feb 10, 2026 <i>(None)</i>				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.5	33	Queensborough SR 527 Fish Passage Stream Design				Open
		Description • ◦ QB527 ▪ Unresolved comments				
		Official Documented Meeting Minutes • WDFW agreed that 4 month requirement could be flexible. ◦ WDFW may still require 2 months prior to construction. • Gradation for QB 527 will be same as QB 405. • Open Comments: ◦ ACTION: WSDOT to review and provide responses.				
		Previous Meeting Minutes Feb 10, 2026 <i>(None)</i>				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.6	53	WDFW Questions				Open
Description • WDFW Questions: ◦ Sediment size (NFP, 25L, QB405, QB527, Juanita)						
Official Documented Meeting Minutes • WSDOT to work with WDFW to note that Par streambed size is acceptable.						
Previous Meeting Minutes Feb 10, 2026 • NFP/QB405/QB527: ◦ Design adjusting sediment size to within 20% of existing. To be sent to WSDOT and WDFW after finalized. • 25L: ◦ Design to provide documentation of sediment size determination. Targeting this week to send to WSDOT.						

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.7	25	Stream Diversion Plans				Open
Description • Stream Diversion Plans:						
Official Documented Meeting Minutes • Par Creek: ◦ Atlas finalizing narrative for bypass plan • QB 527: ◦ Atlas finalizing calculations. • 25L: ◦ Overwinter bypass extension, formally submitted to WDFW. In 45-day review window.						
Previous Meeting Minutes Feb 10, 2026 • In Progress: ◦ QB527 (late-February to early March) ▪ Over-winter bypass ◦ Par Creek (late-February) ▪ Summer bypass						

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
		▪ In constructability review. ◦ WDFW has noted acceptable of returning to the 45 day review period of TSDP's. Expect to see an updated permit reflecting this. ◦ HPA Mod: Extension of 25L over-winter bypass. ▪ Atlas to send to WSDOT 2/10/26				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
2.8	48	Sammamish River FHD				Open
		Previous Meeting Minutes Feb 10, 2026 • WSDOT requested information. Design to provide 2/10/26 regarding lateral migration.				

Structures / Civil

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
3.1	33	Queensborough SR 527				Open
		Official Documented Meeting Minutes • Open comment regarding utility relocation: ◦ Design to reflect utility relocations. ◦ WSDOT to discuss between structures and utilities reviewers.				
		Previous Meeting Minutes Feb 10, 2026 • Meeting with utilities and structures to discuss conflicts with existing utilities (power and fiber) and soldier piles / arch. ◦ Ziply identified that they could trench outside of the limits to gain slack and push the conduits out of the way of the pile ◦ SnoPUD identified that they could terminate the service during construction with replacement following arch installation. ▪ ACTION: SnoPUD to verify • Following resolution. Design to be RFC'd.				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
3.2	33	Par Creek				Open
		Previous Meeting Minutes Feb 10, 2026 <i>(None)</i>				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
3.3	34	25L Structure				Open

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
		Previous Meeting Minutes Feb 10, 2026 <i>(None)</i>				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
3.4	35	Queensborough 405				Open
		Official Documented Meeting Minutes • Load Rating Report: received WSDOT comments. Design working to resolve.				
		Previous Meeting Minutes Feb 10, 2026 • Load Rating Report: w/WSDOT • Working Drawings: ◦ Voided Slabs: WD 502. Comments closed. To be RFC'd ▪ RFI to clarify - FP3-32 ◦ Soldier Piles: WD w/EOR				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
3.5	36	Juanita Creek				Open
		Previous Meeting Minutes Feb 10, 2026 • Meeting 2/12/26 to discuss WD 481 for soldier pile installation comment closeout • SEM Load Rating Report: Responses to comments sent to WSDOT for closure.				

No.	Mtg Origin	Title	Assignment	Due Date	Priority	Status
3.6	36	North Fork Perry				Open
		Previous Meeting Minutes Feb 10, 2026 <i>(None)</i>				

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.
Please contact Skanska USA Civil if there are any discrepancies or questions with the content of these minutes.