

July 2, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-124

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **Notice of Protest 002: Owner Delayed BRT Station Design Delivery**
Reference: §1-04.5 (2) Procedure, Protest, and Dispute by the Design-Builder

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter No. 207, Notice of Protest 002: Owner Delayed BRT Station Design Delivery Reference: §1-04.5 (2) *Procedure, Protest, and Dispute by the Design-Builder*, dated July 2, 2025.

WSDOT is granting an additional 5 Calendar Days to provide the additional information per the WSDOT Serial Letter No. 123 and please respond by July 16, 2025.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn C. Pao, P.E.
Project Director

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, M. Chong, N. Bergeman, R. Gehrlein, E-File