
February 13, 2026 
 
 
Dan Galvin                                                                  WSDOT SL No. 9727-xxx 
Chair Dispute Review Board 
 
 
Reference: Contract No. 9727 
  I-405, Brickyard to SR 527 Improvement Project 
 
Subject: Dispute Referral – Protest 001: Existing Vault NW12 
 
Dear Mr. Galvin: 
 
In accordance with General Provisions Section 1-04.5(1).1.8 Standard Procedure for 
Consideration of Disputes WSDOT hereby refers to the Dispute Review Board for hearing and 
recommendation, the dispute defined as Protest 001: Existing Vault NW12.  
 
This dispute is further defined as the existing stormwater Vault NW12 located in the I-405 
median near the Canyon Park Park & Ride (MP 26.35–26.70). The Design-Builder identified 
differences between Reference Document Appendix N1 as-built drawings and observed 
conditions. The Design-Builder seeks additional compensation and time for cleaning, 
investigation, and load rating analysis. WSDOT has issued an Interpretive Engineering Decision 
and a determination of no merit for design and construction impacts, while offering limited 
compensation for deferred maintenance. The scope of the recommendation requested is whether 
the Design-Builder is entitled to a change order, in accordance with the Contract Documents. 
WSDOT is not seeking a recommendation on cost or time.  
 

1. Should the Design-Builder rely on the Reference Document Appendix N1 to construct 
the Work?  

 
2. Is the Design-Builder responsible for all  Work related to Vault NW12?  

 
WSDOT requests that the Board Chair confer with the parties to establish a briefing schedule for 
pre-hearing submittal/rebuttals, and a date, time, and location for convening the Board hearing. 
WSDOT will arrange hearing facilities per Section 1-04.5(1).1.8.  
 
If you have any questions, please contact me on (425) 495-1577.  
 
Sincerely, 
 
 
Evelyn Pao, P.E. 
Project Director 
EP:za  
cc: D. Irwin, M. Morishige, P. Prendergast, D. Case, D. Holmquist, E-File 

Archer, Zach (Consultant)
Add address

Pao, Evelyn C.
I think we are saying WSDOT is not seeking cost or time and all cost and time impact is contractor’s responsibility.  Will need to look if it is required to even to declare this.




